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GRANT ROAD IMPROVEMENT PLAN TASK FORCE 

October 17, 2013 
Ward 3 Community Room, 1501 E. Grant Road, Tucson Arizona 85716  

5:30 P.M. 
MEETING RESULTS  

 
      MEETING TOPICS 
      Introduction of Task Force and Project Team 
      Project Overview 
      Phase 2 Design Schedule 
      Update on Artist Selection 
      Update on Oracle/Grant Construction Progress 
      Outreach for Indirect Left Turn 
      

      PRESENTATIONS 
      Project Overview 
      Phase 2 Design Schedule 
      Update on Artist Selection 
      Update on Oracle/Grant Construction Progress 
      Outreach for Indirect Left Turn 
      

      TASK FORCE PARTICIPANTS 
Dale Calvert 
P. Wayne Cullop 
James Hogan 
Roy Garcia  
Henry Jacobson  

Andrew Jones 
Rebecca Ramey 
Alice Roe 
Beverly Rutter 
Linda Marie Small 

David Sunderman 
John Wakefield 
Moon Joe Yee 
Jay Young 

          
       TASK FORCE MEMBERS NOT IN ATTENDANCE 

Susan Alexander 
Barbara Bird 
Joseph Maher 
Robert Tait 

 
Introductory Remarks  

       Nanci Beizer established quorum, called the meeting to order at 5:35, and reviewed the  
               agenda.  
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Introductions of Task Force and Project Team  
The Phase 2 Design Project Team introduced themselves to the Task Force. The project team and roles 
are as follows: 

 Design Project Manager: Alejandro Angel  

 TDOT Project Manager: Tom Weideman  

 Corridor Project Manager: Mike Holder  

 Public Outreach: Rick Kaneen & Genna Dreier  

 Task Force Facilitator: Nanci Beizer  
 
The Task Force included: 
 
Roy Garcia 

 Served on the Task Force since its inception. Represents neighborhood interest. 
 
Jay Young 

 Served on Task Force 5-6 years. Represents the City Manager’s office. 
 
John Wakefield 

 New Task Force member. Business owner on Grant Road.  
 
Beverly Rutter 

 Served on Task Force since its inception. Represents Campbell/Grant Northeast neighborhood.  
 
Joe Yee 

 Served on Task Force since inception. Represents the west end of Grant Road.  
 
Henry Jacobson 

 New Task Force member. Represents the Samos Neighborhood. Retired civil engineer.  
 
Dave Sunderman 

 New Task Force member. Represents the Catalina Vista Neighborhood.  
 
Alice Roe 

 Served on Task Force since its inception. Represents the Blenman/ Elm Neighborhood. 
Interested in the corridor planning process.  

 
Linda Marie Small 

 Represents individuals who are in an older age group as well as roadway functionality for 
individuals who have disabilities.  

 
Wayne Cullop 

 Served on Task Force since inception. Represents bicycling functionality and interest on Grant 
Road.  

 
Dale Calvert 

 Served on Task Force for the majority of the time. Member of Citizens Transportation Advisory 
Committee.  
 

Rebecca Remy 

 New Task Force member. Business owner and interested in pedestrian use.  
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Andrew Jones 

 New Task Force member. Represents Palo Verde Neighborhood and small businesses along 
Grant Road.  

 
Jim Hogan 

 Served on Task Force since its inception. Business and property owner.  
 
Phase II Project Overview and Schedule 
Alejando Angel and Tom Weideman provided the following project overview and schedule: 
 
Project limits:  The project boundaries are from Castro Avenue (Grant/Oracle eastern limit) to 
Freemont Avenue (east side of Park Avenue).  
 

Project Goals: The project team will follow the intent of the DCR with the goal of creating a state-of-
the-art multimodal corridor, regional mobility, and modal connectivity. The segment will have six travel 
lanes, bike lanes, wide sidewalks, protected street crossings, accommodations for transit, and integrate 
sustainable practices. The project area will include 2 indirect lefts turns (Stone Avenue & 1st Avenue), a 
regular signal at Park Avenue, a TOUCAN signal at 6th Avenue/Fontana Ave, and a future HAWK signal at 
4th Avenue.  
 

Drainage: In this segment, there is significant ponding after severe storms. There is not a feasible 
method to “dry” the road. The goals in this segment are to improve the drainage to make Grant Road 
all-weather access (< 1’ ponding in 100 year event) and avoid drainage impacts to existing properties. 
 

Project Cost: The preliminary construction estimate is $17-20M, which includes design and public art. 
Right-of-way acquisition cost is excluded.  
 

Relocation: Real Estate now has the funding to be able to start assessing the needs of property owners 
in this segment. The project team will be working with properties that have impacts related to project 
utility relocation first.  
 

Project Schedule: The Phase 2 Design Project is scoped for 24 months. The 30% submittal will be at the 
end of 2013. In 2014, the project team plans to draft the 60% and 90% plans, continue working with the 
task force, hold public meetings, and acquire properties. Construction is scheduled to begin in 2015.  
 
Task Force members had the following questions and comments regarding the project overview: 

 Alice Roe: Suffered from drainage issues, water will eventually end up in the Rillito; however, 
how it gets there can cause problems. How do you propose to deal with the amount of water 
coming off of the roadway? Concerned not so much with water ON the roadway, rather what 
occurs after, the impact of that. What about catchment design? What style of storm will you 
build for? 

o  Alejandro Angel: The team is designing for a 100 year storm. Techniques to deal with 
drainage include storm drainage to the west and water harvesting. A lot of the water is 
from the area south of Grant Road. The project team is completing a detailed drainage 
analysis before and after construction. We will not be able to get the road completely 
dry – it is one of the challenges.   

o Tom Weideman: Most of our heavier waters happens with monsoons (i.e. Houghton 
Road). Typically we don’t design for large storms because the cost vs. benefit is not 
practical.  

 Andrew Jones: My neighborhood was impacted by the Alvernon and Speedway redesign. We 
have neighbors along Grant Road wondering if we will be flooded.  We care about getting 
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through monsoons vs. the 100 year storm. All of these neighborhoods are dealing with past 
managed projects and are very concerned. 

 Dave Sunderman: Do these projects need to pay for utility relocations?  
o Alejandro: No, utilities are responsible for relocations. 

 Jim Hogan: $25 million was released. Is this the total available for this phase/segment?  In the 
first phase, what dollar amount was anticipated for acquisition and what dollar amount was 
spent? Were we under or over budget? 

o Alejandro Angel/ Mike Holder: Yes, this is the maximum cap for segment 2 and advance 
acquisition of 7 properties outside of this segment.  

o Tom Weideman: I believe the project team was under budget. The team will follow up 
with an answer to this question.  

 Andrew Jones:  In terms of relocation, is the project team trying to keep businesses along 
Grant Road?  

o Tom Weideman: This is an issue in the real estate arena. It is a discussion between real 
estate and the property owners.  Relocation is highly regulated by federal law. 

o Alejandro Angel: Yes, but we need to verify that the project improvements will not 
affect the operation of their businesses.  

 Roy Garcia: You mentioned the potential of 125 potential impacted properties in this 
segment. For the whole corridor, we only had 450-500 affected properties. That means 25% of 
them are in this phase? I want to be sure that this is was proportional.   

o Alejandro Angel: Yes, this number is fairly proportional.  This segment is 1.2 miles in 
length which is 25% of length of the entire corridor. We have a lot of propeties with 
narrow frontage in this segment.  

 Jim Hogan: How long will this segment take to build? If we are beginning this 2 years after 
Phase 1, Phase 3 won’t begin until 2019. The longer this takes the higher chances of blight 
along Grant Road. I think it is important to publicize the fact that the funding was released for 
phase 3 & 4 to property owners along Grant Road. Make sure the public is aware!   

o Alejandro Angel: It looks like an 18 month project. Phase 3 and 4 might start while this 
phase is occurring.  

o  Mike Holder: These segments are not sequential. There is the potential that work can 
begin on the east end of the corridor.  

o Britton Dornquast (RTA MainStreet): Once the design team is selected for the next 
segment, MainStreet will be getting out on Grant Road.  

 Beverly Rutter: Is there no concurrent planning? Are the people on the east side being 
notified what is going to happen to them?  

o Britton Dornquast (RTA MainStreet): There is talk of Segment 3 & 4 being designed 
together. The funding was approved by Mayor & Council recently. Once the design 
team is selected for the next segment, MainStreet will be getting out on Grant Road. 

o Mike Holder: I don’t think Segment 3 & 4 are going to be outside of the planning 
segment they are currently a part of. Nothing has been accelerated.  

 Andrew Jones: Important to get word out to public – people on Grant Road and those 
using/shopping on Grant Road. Educate those who have properties on Grant and users. 

 Wayne Cullop: I heard some discussion of not putting the indirect left turn at Swan. What’s 
resolution?   

o Mike Holder: It was brought up in the value analysis to not include the Swan Road 
intersection improvements in the Grand Road funding and for the intersection 
improvements to come from a different RTA funding source.  

 Linda Marie Small: This segment will add two indirect left turns. What are you doing to 
protect and compensate property owners affected by indirect left turns who are locked into 
their properties?  
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o Alejandro Angel: Property owners will still have access to Grant Road. If there is no 
remedy, the City has to acquire the property. 

 Andrew Jones: One of the businesses at Ina Road and Oracle Road said his business has gotten 
better because of the indirect left. They are still adjusting the timing.  

 Jim Hogan: I suggest that everyone uses the Ina and Oracle intersection to get a feel for the 
indirect left turn.  
 

Update on Artist Selection  
Sally Krommes from the Tucson Pima Arts Council (TPAC) provided an update on the Grant/Oracle art 
installation and Phase 2 artist selection process.  The art for the first segment is scheduled to be 
installed at Oracle Road and Grant Road, west of the intersection, the weekend of October 26th.  The 
community participated in the selection of the 30 ft. tall flower, which is made of metal and steel mesh.  
As with Phase 1 of the project (Grant/Oracle), a panel will be created to guide the artist selection for 
Phase 2. Sally asked the Task Force if they were interested in being on the artist selection panel. She 
encouraged Task Force members who wanted to learn more about the public art process to contact her 
and view the Public Art Master Plan on the Grant Road Corridor website. 
 
The Task Force had the following questions and comments about the public art: 

 Joe Yee:  Is there solar lighting on the flower at Oracle/Grant?   
o Tom Weideman and Sally Krommes explained the lighting was LED, and connected with 

streetlight timing. Additionally, the lighting is in compliance with City ordinances. Lights 
will rotate and change color. 

 Andrew Jones: How is the public art maintained? What is the material on the surface and how 
can we protect it from graffiti?  

o Sally Krommes: The flower has a graffiti resistant surface. 

 Rebecca Ramey: For Phase 2, will there only be one piece of public art? Could there be a 
number?  

o Sally Krommes: The project team and art panel will start with the budget and plan from 
there. There could be multiple options. 

 Henry Jacobson: Does TPAC show a preference for local artists?  
o Sally Krommes: TPAC puts out a broad call for artists and facilitates the artist selection 

panel who selects the artists. It is very important to have broad spectrum of art. 

 Joe Yee:  While the individual flavor of the segment should be considered, is there some 
thought given to continuity along the 5 mile corridor? You should have some kind of theme 
along the corridor to tie it together. The money should be local.  If a team of 3-4 artists vs. 6-7 
are selected, more money can be spent per artist and make it worthwhile for them to engage.  

o Sally Krommes: The Public Art Master Plan themes will guide the project. These are the 
themes that are important to the community. The only thing we are limited with is the 
project itself and how we best suit the project.  

 Dale Calvert: Are we talking about 1% of the construction budget or the total project cost 
including land acquisition?   

o Sally Krommes: It includes Construction/Design budget – land acquisition is excluded. 

 Andrew Jones: How much did the 30 ft flower cost?  Of that amount, how much was based on 
meetings for design and how much related to construction?  

o Sally Krommes: The flower cost 90,000 and the cost includes the creation of the public 
art and the inclusion of the community. The art process stays consistent no matter how 
big the project.  

 Roy Garcia: Can Nanci resend the email for interest to serve on artist selection panel to the 
Task Force? 
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o The support staff for the Task Force provided the Task Force with additional detail and 
materials.  

 Jay Young: Isn’t $90,000 the contract with the artist?  
o Sally Krommes: Yes 

 Jim Hogan: Is the Public Art Master Plan online?  
o Sally Krommes: Yes, it is available on the Grant Road website. 

http://www.grantroad.info/pdf/pamp_final.pdf 
 

Update on Oracle/ Grant Construction Progress 
Tom Weideman provided an update on the Oracle/Grant Intersection construction.  Amenities include 
ocotillo fences and decorative concrete.  The indirect left turn will go live next week. Traffic signals 
have been cycled and tested. The media has been notified and updated. The police have been very 
helpful and will be doing traffic control and flagging.  

 
Outreach for Indirect Left Turn 

Britton Dornquast, Mainstreet Program Manager, discussed Indirect Left Turn Outreach efforts and 
provided materials to the Task Force. Indirect Left Turn materials were also distributed on Grant Road, 
1/4 mile around the project area, discussed on the radio, online via a simulation, and in recent news 
releases and editorials including an editorial in the Arizona Daily Star written by Dale Calvert and Jim 
Hogan.  
 
The Task Force had the following questions and comments about Indirect Left Turn Outreach: 
 

 Jim Hogan: As a real estate appraiser, prior to reading the editorial, I thought the indirect left 
turn was a joke. However, after reading the article about the indirect left turn, I supported it. 
The more we can speak about it and explain it to people, the more they will be in support of it.  

 Alice Roe: I did not like the headline for the Arizona Daily Star article and use of the term 
“loony” left.  I took offense to the term – we don’t need that! 

 Beverly Rutter:  We should get Fitzsimmons involved for a positive public spin. 

 Dale Calvert: I encourage you to visit the website and watch the video.  I showed the video to a 
client who was not in support of indirect left turns, and next thing I know I am holding 
seminars. The video is very good.  

 
Call to the Audience 
Nanci Beizer facilitated the Call to the Audience.  

 Molly Thrasher, Aid to Councilmember Steve Kozachik provided an update and invitation to 
Safe Harbor meeting. Approximately a year ago, the Mayor & Council formed a Safe Harbor 
working group comprised of Mainstreet, TDOT staff, and the City Manager’s office to look for 
solutions for businesses impacted by RTA projects to make sure these businesses stay viable. 
This group has put forward recommendations to Mayor and Council. Two meetings will be held 
next week, spread the word about this. (invitations were passed out) 

 Judith Anderson, Aid to Councilmember Uhlich, conveyed that the council member wanted to 
give thanks to the Task Force for representing Grant Road Corridor.  
 

Task Force Roundtable 

 Dale Calvert: Great to see everybody, welcome new members.  

 Andrew Jones: It seems that the trees being planted at Grant/Oracle have 2-4 ft. trunk radius 
in 2 ft. sections – look out 20 years-long-term planning seems not to have been taken into 
account in landscaping. 

http://www.grantroad.info/pdf/pamp_final.pdf
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 Jim Hogan: As soon as possible, I would like to get information about Phases 3 & 4 to the Task 
Force and to the public. 

 Jay Young:  I am feeling discomfort. Phase 1 ended abruptly, without a chance to say goodbye 
to the consultants we worked with. We had Ground Rules and Guiding Principles – are these 
still in place? Moved into to Phase 2 and there is no discussion of goals, expectations for Task 
Force, and what are we supposed to do moving forward. The context for moving forward was 
not addressed. It also concerns me that the new Task Force members did not seem to have an 
appropriate orientation. We have been working on this process for a long time. These issues 
appear to not to have been addressed.  

 Beverly Rutter: I learn best by reading. Would it be possible to have a list of Task Force 
members?  Thank you Nanci for continuing your work on the Task Force, (to new members) 
Nanci will recognize you before you speak so we can try to eliminate cross table conversation. 
We are grateful for her style.  

 John Wakefield: I want to thank Jim for his remarks – agree that it is essential for business 
owners to know the timing. Need to accelerate the timing. 

 Joe Yee: I am not uncomfortable about the new TF members. From what I have heard in the 
conversation, I think they are high caliber individuals and I suspect that they will catch on. 
Welcome new members. Ask for help –it is available. Ask any of the old members. The website 
is also a good place to become acquainted with the project. The project team is very dedicated 
and highly qualified to get you up to speed shortly.  

 Alice Roe: I’m sitting here thinking déjà vu in a lot of ways – we all spent time learning how to 
get along together. (To the new members), we need to remember that as neighborhood 
representatives we represent all neighborhoods, business representatives represent all 
business along Grant Road, it’s not just a narrow constituency. The project is for the 
betterment of the community. What is happening with redevelopment in first phase and with 
the vacant properties? This is going to be a “maker” or “breaker”. Either we will create a 
vibrant community or nothing. We had lots of interesting ideas – need to keep an eye on it. 
This is a corridor planning process – and don’t want to see our ideas go down the tubes. 

 Linda Marie Small: My concern is in the development too. The process between the City and 
property owners should be ongoing right now. We want to keep the value of the property for 
people who own now.  This benefits everybody – the property owners and developers – making 
everything flow is what we need to be working towards.  

 Wayne Cullop: When I started with the Task Force in 2007, our term was 4-5 years while we 
did overall initial planning; but, as a group, we felt invested wanted to see this continue.  
Hopefully, we will continue to be a part of this process. Personally, I am concerned about the 
impact of this next phase because we will be tearing up a lengthy portion of the road and 
bicyclists and pedestrians will be affected. Before we get too far along in the next phase, I 
would like to see what the effects will be on a general user of Grant Road. Welcome to 
everyone. I think Nanci does an excellent job of keeping everyone on track.  
 

Nanci Beizer adjourned the meeting at 7:51pm. 


